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Atherton/Tillie Lewis Safety Modifications 

Project Overview 

Rigging & Lifts System Upgrade Project 

Project Architect:         Shalleck Collaborative,  
Contractor: LVH Entertainment Systems  
Budget: $  1,226,000* 
Actual Bid Day Amount: $     382,074  
Actual Notice to Proceed Date: January 14, 2009 
Current Completion Date: August 11, 2009 
* Includes soft costs, rigging, safety & seating modifications  

 

Egress Modification Project 

Project Architect:         WMB  
Contractor: Iomlan Construction Services  
Project Budget: $  1,226,000* 
Actual Bid Day Amount:  $     136,219  
Actual Notice to Proceed Date: January 20, 2009 
Current Completion Date: May 20, 2009 

 

Seat Replacement Project 

Project Architects:         Shalleck Collaborative & 
 WMB 
Contractor: American Seating 
Budget: $  1,226,000* 
Actual Bid Day Amount: $     297,769  
Actual Notice to Proceed Date: March 4, 2009 
Current Completion Date: N/A 

Project Description: The Atherton/Tillie Lewis Safety Modification projects 
includes work in the existing Atherton and Tillie Lewis theatres.  Both theatres 
are getting rigging & stage lift maintenance, handrail installation and seating 
modifications.  Atherton Theatre seating modifications consists of new armrests 
with lights, intermediate armseats and ADA armrests.  Tillie Lewis seating 
modifications consists of new seats with armrest lights and ADA armrests. 

Progress 

During this reporting month, the new seat arms and end panel installation, aisle 
lights electrical connection and the handrail installation were completed at 
Atherton.  Miscellaneous rigging work, new theatre chairs, aisle lights electrical 
connection and wall mounted handrails were completed at Tillie Lewis (TL).  
Punch lists were issued for the rigging and egress modification work at both 
theatres.  The contractors are currently completing the punch list items.   
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Issues 

Due to unforeseen circumstances, part of the TL stage lift repair work was 
removed from the scope of this project and it will be completed under a separate 
contract. The separate contract will include the complete replacement of the 
lifting mechanism for the TL stage lift.  The bid documents are currently being 
drafted.  

TL and Atherton stage curtains were determined to be in a poor condition such 
that they will not survive the dry cleaning or the re-fire treating process.  Atherton 
acoustical curtains will also need to be replaced because of their current 
condition.  The curtain cleaning and repairing work were removed from the scope 
of this project. The purchase and the installation of the curtains will be completed 
under a separate contract.  The bid documents are currently being drafted. 

Budget 

Refer to current Summary Cost Control Report sheet bound herein.   

Schedule 

The Project Schedule has been impacted by the unavailability of the theatres.    
The project is forecast to complete August 11, 2009.  The Contract completion 
date is currently May 20, 2009.    

Logs 

Refer to project logs bound herein as follows: 
� Outstanding RFI’s – There is 0 outstanding RFI as of this publish date. 
� PCO Summary Log – There has been 22 PCOs initiated to date. 
 

Contract Change Orders 

Rigging & Lifts System Upgrade Project 

� CCO #01 – Add $ 20,878.00 and 91 CD’s.  Completion date is August 13, 
2009.  This is approved. 

� CCO #02 – Deduct $ 47,157 and 0 CD’s.  Completion date is August 13, 
2009.  This is approved. 

Egress Modification Project 

 None at this time. 

Seat Replacement Project 

 None at this time. 
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Progress Photos 
 

 

Atherton – Partial View of Completed Handrail Installation  

 

Tillie Lewis –View of Partial Repair Completed at the Lift 
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Tillie Lewis –View of New Aisle Handrail and Seats 
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Gateway Student Services Building  
Project Overview 

Construction Architect: MFDB Architects Inc.  
Contractor: Flintco, Inc.  
Project Budget: $  29,465,000  
Actual Notice to Proceed Date: March 31, 2008 
Current Contract Completion Date: September 24, 2009 
* Includes soft costs 
  

Project Description: This project utilizes a design-build methodology to construct 
a new 2-story Student Services Center building of approximately 50,000 gross 
square feet. The construction is Type V-1 hr. with the primary structure 
constructed of structural steel with moment resisting frames. The building will 
consolidate various Student Services office functions currently spread throughout 
the Stockton campus into one central location. The scope of work for the project 
is based on ‘bridging documents’ provided by Delta College that were further 
refined by the approved Design-Build entity’s proposal.   

Progress 
During this reporting month the following work was in progress: caulking, exterior 
and interior painting, cabinetry, doors and hardware, ceiling tile, electrical trim 
and lights, data cabling and racks, drywall taping, fire sprinkler drops, toilet 
partitions, countertops, plumbing finish, HVAC grilles and diffusers, floor 
covering, baseboards, Lobby and Stair tile, column covers, storefront glazing, 
visual display boards, operable partition, fire extinguisher cabinets, signage, floor 
sealer, entrance mats, audio-visual equipment, exterior aluminum panels,  
exterior flatwork, landscaping and irrigation. 

Issues 
 No issues to report for this period.  

Budget 
Refer to current Summary Cost Control Report sheet included herein.    

Schedule 
The project remains on schedule with the current contract completion date of 
September 24, 2009. Furniture is scheduled to be delivered and installed 
beginning mid-September 2009. The move-in to the new building will occur 
during the month of October 2009.  
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Logs 
Refer to project log bound herein as follows: 
 PCO Summary Log – There have been 52 PCO’s initiated to date. 

Contract Change Orders 
 CCO #01 – Add $1,818,434.00. 
 CCO #02 – Add $   103,130.00 and 6 CD. Completion date is September 24, 

2009. 
 CCO #03 – Add $   448,723.00. Completion date is September 24, 2009.  
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Progress Photos 
 

 
Building Name Signage @ Front Entrance  

 

 
Main Entry Stair and Clearstory Window  
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Admissions & Records and Financial Aid    

 

 
Service Counter @ LD / Assessment    
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Cabinetry, Ceilings and Flooring complete at File/Storage Room 

 

 
West side / Tolerance Area   
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Goleman LRC Modernization 
Project Overview 

Project Architect: Stafford King Wiese 
Architects 

Contractor: Flintco, Inc. 
Project Budget: $  18,700,000 * 
Actual Bid Day Amount: $  10,387,600 ** 
Actual Notice to Proceed Date: October 20, 2008 
Current Contract Completion Date: May 7, 2010 
* Includes soft costs 

** Contract Amount  w/ General Contractor 

Project Description: The Goleman Library Resource Center Modernization entails 
the renovation of the entire interior and most of the exterior improvements of this 
60,000 square foot building.  A small portion of the building is removed and a 
small addition is installed.  Minor sitework in the vicinity of the building is 
upgraded as well.  

Progress 
During this reporting month sitework at the Entry began.  The installation of 
exterior gypsum wallboard continued and is now substantially complete.  Lath 
and plaster operations began.  The second coat of the three coat plaster system 
is complete at most of the roof areas.  The structural modifications at the North 
Elevator were completed and several restrooms on the first floor received 
ceramic tile and plumbing finishes.  Roofing and elevator installations are 
scheduled to begin the week of 9/7/09.  The cooling tower “stacks” that were 
noted as a safety concern in last months report have been safely removed and 
work in the Basement area has resumed.  

Issues 
This month several personnel changes took place.  Flintco replaced the Project 
Manager, Michael Green with the Project Manager from the Gateway project, 
Kevin Mosher.  This is proving to be a positive move as Kevin is bringing a higher 
level of professionalism to the project.  This has slowed the progress a little but, 
Kevin is coming up to speed quickly.   

SKW also had some staff changes.  Gary Fabian, Jeff Gilchrist and Brandi 
Atkinson are scheduled to be replaced by Jozef VanRuiten.  We are concerned 
that this transition may not provide the level of support needed from the Architect 
and are currently addressing our concerns with SKW. 
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Budget 
Refer to current Summary Cost Control Report sheet bound herein.  Several 
anticipated Change Order Requests were recently submitted and the budget 
projections are being maintained. 

Schedule 
The current Contract completion date remains as May 7, 2009, however, Flintco 
just reported a projected substantial completion date of April 21, 2009.   

Logs 
Refer to project logs bound herein as follows: 
 Outstanding RFI’s – There are 6 outstanding RFI’s as of this publish date. 
 Outstanding Submittals – There are three outstanding Submittals as of this 

publish date.  All three submittals have been returned by DSA as “Revise and 
Resubmit” and are in Flintco’s possession. 

 PCO Summary Log – There have been 66 PCO’s initiated to date. 

Contract Change Orders 
 CCO #01 – Deduct $12,285.  Completion date is December 14, 2009. 
 CCO #02 – Add $ 66,125 and 10 Calendar Days.  Completion date is 

December 24, 2009. 
 CCO #03 – Add $443,887 and 67 Calendar Days.  Completion Date is March 

1, 2010. 
 CCO #04 – Add $330,102 and 67 Calendar Days.  Completion Date is May 7, 

2010.   
 CCO #05 – Add $105,322.  Completion Date remains May 7, 2010.   
 CCO #06 – Add $221,252.  Completion Date remains May 7, 2010.   

(This Change Order is pending Board Acceptance.) 
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Progress Photos 
 

 

Retaining Wall Footings for Main Entry Stairs 
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Installation of Exterior Gypsum Wallboard 

 

 

Second Coat of Plaster at Roof 



San Joaquin Delta College 
Progress Report Number 04 
Reporting Period: July 2009 
 

3609A3-7.21  

 

 

 

 

Structural Modifications at North Elevator 

 

 

Installation of Ceramic Tile & Plumbing Finishes @ Restrooms 
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Interior Improvements for Police Portable 
Project Overview 

Project Architect: tBP Architects 
Contractor: WorldTech, Inc. 
Project Budget: $  1,265,000* 
Actual Bid Day Amount: $  412,691** 
Actual Notice to Proceed Date: February 27, 2009 
Current Contract Completion Date: July 31, 2009 
* Includes soft costs 

** Contract Amount  w/ General Contractor 

Project Description: The Police Portable project consist of remodeling the interior 
of the building as well as supplying site utilities and a generator. 

Progress 
The Police Portable is essentially complete save a few punchlist items and 
project close-out documents.  The Police Portable is currently operational. 

Issues 
There are no current issues.  

Budget 
Refer to the current Summary Cost Control Report sheet included herein. 
Change Order 02 was approved. 

Schedule 
The Project Schedule has been impacted by unforeseen conditions from the 
early start of the project.  The current contract completion is July 31, 2009 and 
the project is currently substantially complete.    

Logs 
Refer to project logs bound herein as follows: 
 Outstanding RFI’s – There are no outstanding RFI’s as of this publish date. 
 Outstanding Submittals – There are no outstanding submittals as of this 

publish date. 
 PCO Summary Log – There have been 8 PCO’s initiated as of this publish 

date. 

Contract Change Orders 
 
 Change Order #01 for $37,796. 
 Change Order #02 for $1,222. 
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Progress Photos 
 

         

Cubicle Partitions at Main Office Area 

         

Door Hardware and Bulletproof Window at Entry Room 
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Fire Alarm System 

 

Chain Link Fence Enclosing Generator 
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